
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

221 3.5.1.4.2.1 Admins procure HW parts(?) for test instance of durable location node GG FEF No No

222 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF No No

178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No No

184 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS No No

338 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No
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Duration Start Finish

3 days Thu 11/15/07 Mon 11/19/07

2 days Tue 11/20/07 Wed 11/21/07

3 days Fri 11/16/07 Mon 11/26/07

2 days Mon 12/3/07 Tue 12/4/07

20 days Tue 10/30/07 Wed 11/28/07

FEF

FEF,SS

MD,GG,FEF

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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Admins procure HW parts(?) for test instance of durable location node
FEF Admins configure test instance of durable location node (by Fri Nov 9)

Admins and REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

Open Science Enclave baseline security plan - implications on SamGrid, CAB

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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